PROJECT SCHEDULE

v’ Project Start-up

v Agency Scoping Meeting

v’ 1st Public Information Meeting
v’ 1st Consulting Parties Meeting
v' 2nd Public Information Meeting
v’ 2nd Consulting Parties Meeting
v Release NEPA Document

v’ 3rd Consulting Parties Meeting

% 3rd Public Information Meeting
(VDOT Location Public Hearing)

 Memorandum of Agreement
 NEPA Decision Document

If the Build Alternative is selected:

« Design/Permits/Right-of-Way
« Construction
« Connector Road Opens

Oct. 2004
Jan. 2005
Feb. 2005
Sept. 2005
Oct. 2005
March 2005
July 2006
Aug. 2006
Sept. 2006

Fall 2006
Winter 2006

2007-2008
2008-2009
2009

FHWA Richmond Highway — Telegraph Road Connector

Fairfax County, VA




